


Project Name: Maricopa Community Colleges Student Information System Project
 Description: Student Administration Version 8.9

Planned vs. Completed Tasks



Target Go-Live: Feb-08

Current Status:

<input type="checkbox"/>	OK
<input type="checkbox"/>	Ahead of Schedule
<input type="checkbox"/>	Action Required
<input type="checkbox"/>	Deliberate Delay
<input checked="" type="checkbox"/>	Completed

Tasks recently completed

- * Production Environment Completed
- * Final Conversion Completed
- * Preare System for College Access on 2/18

Tasks in progress

- * Bundle 13 -- Target Complete Date is 3/2
- * Tuning Nightly Batch Cycle
- * Finalize All 45th Day Tasks
- * Working to Address Help Desk Tickets

Issues & Resolution

- * On-going

Key Dates:

<u>End Date</u>	<u>Task</u>	<u>Status</u>
10/5/2007	Development	Complete
10/5/2007	Training	Complete
10/15/2007	Help Desk & Support	Complete
11/9/2007	Security & EIMS	Complete
11/9/2007	Production System	Complete
11/12/2007	Initial Checkpoint	Complete
1/8/2008	Development	Complete
1/15/2008	Functionality	Complete
2/1/2008	System/Integration Testing	Complete
2/1/2008	Production Environment	Complete
2/13/2008	Conversion	Complete
	Finalization of System	
2/19/2008	Go-Live	