

## MCCCD EScan Calendar PILOT 2007

<p><b>APRIL</b></p> <p>April 19 → April 20: Designated SPST members recruit summer E-Scan participants.</p> <p>April 18: District IR presents the E-Scan Pilot project plan and timeline to the IR Council and solicits additional IR participants. IR reps will co-lead each of the workgroups during the Pilot.</p> <p>April 25: SPAC Meeting</p> <ul style="list-style-type: none"> <li>• SPAC members report back on college environmental scanning processes.</li> <li>• SPST presents overview of EScan Pilot and Annual Cycle</li> </ul>	<p><b>MAY</b></p> <p>Week of May 14th: District IE Office facilitates training and kick-off for summer E-Scan participants.</p> <p>EScan Workgroups begin work</p>	<p><b>JUNE</b></p> <p>EScan Workgroups do scanning</p>
<p><b>JULY</b></p> <p>EScan Workgroups do scanning</p>	<p><b>AUGUST</b></p> <p>EScan Workgroup Leads wrap up <i>Findings</i> and <i>What it Means to Maricopa</i> for their scanning category.</p> <p>August 29: SPAC meeting</p> <ul style="list-style-type: none"> <li>• Workgroup leads present summary of <i>Findings</i> and <i>What it Means to Maricopa</i>.</li> <li>• SPAC small group discussion related to <i>What it Means to Maricopa</i>.</li> <li>• SPAC provide recommendations regarding internal and external strategic issues and/or trends that may impact the district as a whole.</li> </ul>	<p><b>SEPTEMBER</b></p> <p>September 4: Workgroup Leads submit final EScan Summary report to District IE Office for compilation and release.</p> <p>September 10: District IE Office posts EScan Summary report for use in college planning processes.</p> <p>SPST Meeting – conduct Plus/Delta for Pilot Project. Invite IR Co-Leads to participate.</p>